
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/09/2014

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1059 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 30.97

328 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,326,437.56

$24,167,218.37

$23,604,156.96

10.34%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,326,437.56 $24,167,218.37 $23,604,156.96 10.34% $239,917.73

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/09/2014

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $2,722,280.60 $2,482,362.87 $239,917.73

Total Earnings $2,722,280.60 $2,482,362.87 $239,917.73

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,722,280.60 $2,482,362.87 $239,917.73

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,722,280.60 $2,482,362.87

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $239,917.73

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/09/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .331

 746462.270 .013

CSNHS-0008-00(406)

 

.344 $9,704.01 $256,783.02

1025 210-0100     GRADING COMPLETE - LS  1.000 .260

 2771632.220 .030

CSNHS-0008-00(406)

 

.290 $83,148.97 $803,773.34

1031 318-3000     AGGR SURF CRS TN  5,000.000 188.270

 17.370 80.770

 

 

269.040 $1,402.97 $4,673.22

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 1,220.000

 31.760 827.200

 

 

2,047.200 $26,271.87 $65,019.07

1180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,196.000 1,173.400

 38.150 464.700

 

 

1,638.100 $17,728.31 $62,493.52

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 145.000

 58.090 277.400

 

 

422.400 $16,114.17 $24,537.22

1200 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  2,590.000 709.000

 68.420 990.000

 

 

1,699.000 $67,735.80 $116,245.58

1230 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  12.000 1.000

 398.900 2.000

 

 

3.000 $797.80 $1,196.70

1250 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  5.000 .000

 1356.000 2.000

 

 

2.000 $2,712.00 $2,712.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/09/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 12.500

 1800.000 2.500

 

 

15.000 $4,500.00 $27,000.00

1400 668-5000     JUNCTION BOX EA  6.000 .500

 1600.000 .500

 

 

1.000 $800.00 $1,600.00

Category Amount: $230,915.90 $1,366,033.67

Category Number: 0020 EROSION CONTROL

2010 163-0300     CONSTRUCTION EXIT EA  55.000 7.500

 1188.570 .750

 

 

8.250 $891.43 $9,805.70

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 7.000

 100.000 1.000

 

 

8.000 $100.00 $800.00

Category Amount: $991.43 $10,605.70

Category Number: 0060 WATERLINE

6050 670-1080     WATER MAIN, 8 IN LF  2,625.000 519.000

 25.100 93.000

CLASS 200,SDR 21, PVC

 

612.000 $2,334.30 $15,361.20

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 3.000

 5395.210 .000

 

 

3.000 $.00 $16,185.63

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 .000

 4.700 53.000

PE 3408, CTS, DR 9, HDPE

 

53.000 $249.10 $249.10

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 .000

 6.100 470.000

PE 3408, CTS, DR 9, HDPE

 

470.000 $2,867.00 $2,867.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/09/2014

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 2.000

 720.000 3.000

 

 

5.000 $2,160.00 $3,600.00

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 1.000

 200.000 2.000

 

 

3.000 $400.00 $600.00

Category Amount: $8,010.40 $41,088.93

Project Total Amount: $239,917.73 $2,722,280.60


